App F IX 4

1946 47

File No 45 46

Previous References
Nil 45-46 (2 of 21) (Nil)

Serial Nos 46, 47

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 1 to 0

Part B for

SUBJECT

Estimate for Rs 5800 for improving the water supply facilities to the residents of Harlapur Village in the new Extn of Haveri town municipality.

dl 16446 - 4P — 27 5-47

To — D C Chitaldrug
— Comptroller &
Ch Engr Bright
for
Sanction an

5 338
L

Letter No AG C 2842/45-46 dt 3-1-47 from the Dy Commr, Chitaldrug dt requesting sanction for an addl grant of Rs 1300 to meet the extra cost required in connection with the water facilities to be provided to the residents of Harlapur in Harihar town

1 In Govt No L 8147-9/Misl 45-46-27 dt 2-12-46, a grant of Rs 4500 was sanctioned from out of the water supply grants for the year 1946-47 for providing water facilities to the residents of Harlapur in Harihar town

2 It is reported by the Dy Commr that as the 2½ inches C I pipes provided in the estimate could not be obtained, 3 inches pipes of a length of 2000 running ft have been ordered to be supplied & that therefore the original estimate in this behalf has been exceeded by Rs 1300/- Thus the revised estimate which has been now sent up comes to Rs 5800/-

3 The Dy Commr now requests that an addl grant of Rs 1300 may be sanctioned by Govt to meet the extra cost & to sanction the revised estimate for Rs 5800/-

Submitted for orders vide No 139/47 dated 9/1/1947

7/1 L forwarded with Compliments for the Chief Engineer for Irrigation for favour of scrutiny & the estimate for sanction return

P T O

7/1/47 B.O. Mahadeva Rao

2124/S- 10/4/47 file 4

9349/5338

Returned, with compliments

2 The revised estimate has been scrutinised for Rs 5,800/-

Secretary to Government,
Revenue Department

N Narasimhaiya
C & I
10-4-47

8/7/4

REVENUE SECRETT
No
Dated 11/4-
GOVERNMENT OF MYSORE

Rec'd
Sec Regn (RV)
for
11/4/47

6) Subd for orders on Para 3 supra, once the estimate is scrutinised by the C & for Irrigation

14/4 JWL

7 Pl putup. No file RL 45-46-27

8 Subd with a draft requesting the C & for Irrigation to return the file RL 45-46 27

18/4

9 Done
18/4/47

10 The C & ~~E & M~~ Irrigation
No L 14710 D/24 4 47
requested to return the file

TYPING SECTION
21 APR 1947
GEN & REV SECTT

No P
25/4

10 Subd with file RL 45 46 27, flagged 2

16/5

11 The revised estimate may be sanctioned. ~~for~~ Provision for the sanctioned amount to meet the cost of the original estimate, & sanctioning retrospective for 46-47.

OFFICE OF THE MINISTER FOR REVENUE
No 10305
Date 20 5 47

12 The estimate for Rs 5800 may be sanctioned and an additional provision of Rs 1200/- given to meet the excess expenditure (Minister R & C) 20/5

9749
5

21/5

Sd with a draft G O for approval

21/5

To

The D C cum Labbing Asst
The Comptroller to Govt
The C S for Gr isation

22 MAY 1947

G O no L 16446 S/M/45-46-47 X/2754T

Sanctions the revised estimate for Rs 5800/ for improving the water supply facilities to the residents of Bandapora Village in the new extn in the Bandipur Town Mty, the excess cost of Rs 1,300/ being met out of Water Supply Grants for 1946-47

3/6 BJS 5/6/47

Mc 45-46-46

Office of the Deputy Commissioner,
Chitaldrug District,
Chitaldrug, dated, 3rd Jan 1947

No 46 C 2842/45-46

Encl 3

GEN & REV SECRETARIAT
5338
7 JAN 1947
L S G BRANCH

To

The Hallaradhya Esq
Secretary to Government, Revenue Department, Bangalore

Sir,

With reference to G O No L 8147-9/ 1 45-46-27 dated 2-12-46 sanctioning a grant of Rs 4500/ for providing the water supply facilities to the residents of Harlapur in Haribar town municipality, I have the hon ur to state that the Executive Engineer, Chitaldrug to whom I was requested by me to take up the work immediately has in his letter No 412/24-12-46 stated that the 2½" C I pipes as provided in the estimate prepared by the Sanitary Engineer are not manufactured by the Mysore Iron and Steel works and he has therefore placed orders for supply of 2000 running ~~xxx~~ feet of 3" pipes and has sent up a revised estimate for Rs 5800/ for sanction The additional cost of Rs 1300/ has now to be placed at the disposal of the Executive Engineer In these circumstances, I recommend that the Govt may be pleased to sanction an additional grant of Rs 1300/ to meet the extra cost due to the use of bigger pipes The Executive Engineer further reports that the work is already put in hand

Copy of letter No 412/24-12-46, the estimate for Rs 5800/ with its covering report of the Executive Engineer are enclosed herewith for kind reference

I have the hon ur to be,
Sir,
Your most obedient Servant,

Deputy Commissioner,
Chitaldrug District

C J F 5/

Letter No 412 dated 23rd/24th Dec 1946 from the Executive Engineer, Chitaldrug Division,Chitaldrug to the Deputy Commissioner,Chitaldrug Dist

Re Improving the water supply facilities to the residents of Harihar Harlapur town in the new extension of the Harlapur town Municipality

With reference to your memo letter urgent' No A6 C 2842/45-46 dated, Chitaldrug 5-12-1946 regarding the above and requesting me to take up the work immediately and complete it as this work was sanctioned by Govt on a representation by the villagers of Harlapur made to the Dewan in his recent tour in the District, I have the honour to state that the estimate provides for about 2,000 Rft of 2" C I pipes which have to be supplied by the Mysore Iron and Steel works, were addressed in the matter They have replied in their No S P 11208 dated 12-12-1946 that 2" C I Pipes are not now manufactured by them and that they would supply 3"pipes instead They have further stated that supply could be arranged only in March or April 47 after completion of their orders on hand the estimate therefore,requires revision

A revised estimate with report is enclosed for favour of your countersignature and return after obtaining due sanction of Govt for the extra grant under water supply grant for the year 1946-47 The President, Town Municipal Council,harihar has with his letter No F C 46/46-4 dated 18-12-1946 enclosed the certified challan for Rs 1,500/ (credited under 17 (a) P W Deposits) in Harihar taluk Treasury

Due technical sanction to this estimate has also to be obtained from the Superintending Engineer,before starting the work But, in view of the fact that the work is stated to be extremely urgent, I have already taken action on the basis of the revised estimate to start the work and complete it as early as possible

I request the favour of your confirmation that the work may be taken up in anticipation

1) Orders have been placed with the Mysore Iron and Steel Works for the required quantity of pipes and specials Since there will be delay of 3 months in getting the 3" C I pipes, I have arranged with the Sanitary Engineer for the urgent supply of the 2" pipes and specials from his Division with a promise of replacing the same when my supply is received

The articles which are said to be at Holalkere will be got by the Departmental Lorry and sent to Harihar

2) Since the labour portion of the work is only Rs 1400/ I have requested the Assistant Engineer to call for local quotations and arrange for the work on a rush basis

3) There may be some delay in taking the pipe lines across the Railway Level crossing at Haralapur and I am addressing the Dist Engineer,Bangalore, to permit the work in the Railway Boundary being done by the Department under the joint supervision of this Department and the Railway Department

I will arrange to have the work executed as early as possible

"Copy"

Deputy Commissioner,
Chitaldrug Dist

C F 3/

14710/d24 & 47

27/8/47

To

The C & La Irrigation

Sir,

Subject — Improving the water supply facilities to the residents of Harlapur village in the New extension of the Harlapur Town Mlty

With reference to your U O no 2124/S dated 10-4-47 returning the estimate for Rs 5,000/- for the above work, I am directed to request you to return the original file no Irl 45 46 27 sent to you with this office U O no 139/47 dated 9/1/1947. The collection has not been returned with your U O no 2124/S dated 10/4/47.

I have etc,

from

The Asst Secy

OFFICE OF THE CHIEF ENGINEER
FOR IRRIGATION BANGALORE

No 2324/S 7

8/5/47

To

The Secretary to Government
Revenue Department Bangalore 434 7

Sir



Improving water supply facilities to the people of Harlapur village in the new Extension of Haveri Town Municipality

---

With reference to your letter No L 14701 dated 24-4-1947 on the above subject I have the honour to return herewith the original file (one stitched section) I o 'll 15-16-27

I have the honour to be
Sir
Your most obedient servant

Chief Engineer for Irrigation.

Ss 7/5

G R S App F VI—G 2]

SUBJECT

A60 -

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Date of issue 27/5/1947

Signed by G V R Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(vi) published in the Gazette Kannada Part ?

urgent

Section Mel

File No 45-46

Serial No 47

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

G O No L 8147-9/Mel 45 46 27 dated 2nd Dec'46, sanctioning the grant of a sum of Rs 4,500/ from out of the water supply grant for the year 1946 47 for improving the water supply facilities to the residents of Harlapur Village in the new extension, in the Hamlet Town municipality

2) Letter No D6 C 2842/45-46 dated 3/1/47 from the D C Challakere District, requesting sanction to the revised estimate for Rs 5 800/ and an additional grant of Rs 1300/- ~~sanctioned~~ to meet the cost in excess

the original estimate

on official note no 2124/S dated
10 4 47 from the Chief Engineer for
Irrigation, on the subject
Order no L. - 16446-8 ML 45-46-47
dated 27/5/47

On the G O ~~no L 8147 9/12/46 46 27~~
dated 2 12 46, read above, an estimate
for Rs 4 500/- for providing water
supply facilities to the residents of
Harlapur in Hanlan Town ship was
sanctioned since it was reported
that the 2½" C I Pipes
as provided in the estimate prepared by
the Sanitary Engineer are not manufactured
by the M I & S W, orders were placed
with them for the supply of 2000 running
feet of 3" pipes necessitating the revision
of the original estimate to Rs 5,800/- the
revised estimate has been scrutinised
by the C E for Irrigation and is
found to be in order

List of Enclosures

Copied by
Examined by

In the circumstances the revised
estimate for Rs 5, 800/- ~~is sanctioned~~

WD 03696—GPB—30 000 2 2 40

G R S App Γ G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

for the work in question is sanctioned
the cost (in excess of the original estimate,
being met out of the water supply
grants for the year 1946 47

for Rev Secy

To

The D C Chittagong and Hills Accnts

The comptroller to Govt

The C E for Irrigation in Mysore

)565—GPB—22 500—8 11 38